
Project Name: Ripley Lane Stream Connection Project
Dewatering Schedule DRAFT
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Activity 1 - Excavation dewatering (wells and 
pumps, TBD) for fish passage structure and 
new stream channel excavation

Activity 2 -  Excavation dewatering (wells and 
pumps, TBD) for fish passage structure and 
new stream channel excavation

Dry months - groundwater flush volumes 
(max)
Wet months - typical volumes for groundwater 
and surface water

Project Timeline

Process Generating Wastewater

36,000 gpd max daily discharge 
(flush groundwater)

37,240 gpd max daily discharge (typical groundwater and surface 
water)

36,000 gpd max daily discharge 
(flush groundwater)

Year 1: Start Summer 2022 Year 2: Start Summer 2023

720,000 gpd max daily discharge 
(flush groundwater)

318,660 gpd max daily discharge (typical groundwater  and surface 
water)

720,000 gpd max daily discharge 
(flush groundwater)


